

SECTION 01320
ARAPAHOE COUNTY SCHEDULE 1 STREAM MANAGEMENT SCHEDULE

CONTACTOR: VALLES CONSTRUCTION
STREAM MANAGEMENT AGREEMENT NO. 20-01.03

Week starting on Monday of:

DRAINAGEWAY NAME/REACH	LOCAL GOV	FREQ	JANUARY				FEBRUARY				MARCH				APRIL				MAY				JUNE				JULY				AUGUST				SEPTEMBER				OCTOBER				NOVEMBER				DECEMBER				
			6	13	20	27	3	10	17	24	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	6	13	20	27	3	10	17	24	31	7	14	21	28	5	12	19	26	2	9	16	23	30	7
CHERRY CREEK (University Boulevard) - GLENDALE Reach: Colorado Blvd. to Exposition Ave. Debris	GLENDALE	6																																																	
CHERRY CREEK (University Blvd.) Reach: Drop #18 to Yosemite St. (ext.) Debris	ARAP	6																																																	
CHERRY CREEK - BASIN 6 TRIB. Reach: Confl. w/Cherry Cr. to Outfall Headwall Debris	ARAP	6																																																	
CHERRY CREEK - CHENANGO TRIB. Reach: State Prk. Boundary to E. Parker Rd. Debris Mowing	ARAP	3 3																																																	
CHERRY CREEK - CHERRY CREEK SPILLWAY Reach: Confl. w/West Toll Gate Cr to Iliff Ave. Debris	AURORA	4																																																	
CHERRY CREEK - DOVE CREEK TRIB. Reach: Confl. w/Cherry Cr. to Jordan Rd. and Pond D3 Debris Mowing	ARAP/CENT/ACWWA	3 3																																																	
CHERRY CREEK - DROP 14 Reach: N. end of Eco Park at concrete measuring flume to 200' d/s of Drop 14 at Storm Soccer Complex Debris	ARAP/SEMSWA	4																																																	
CHERRY CREEK - ECO PARK Reach: Ped. Crossing u/s of Broncos Pkwy to N. end of Eco Park at end of boulder @ concrete measuring flume Debris	ARAP/SEMSWA	5																																																	

Week starting on Monday of:

DRAINAGEWAY NAME/REACH	LOCAL GOV	FREQ	JANUARY				FEBRUARY				MARCH				APRIL				MAY				JUNE				JULY				AUGUST				SEPTEMBER				OCTOBER				NOVEMBER				DECEMBER											
			6	13	20	27	3	10	17	24	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	6	13	20	27	3	10	17	24	31	7	14	21	28	5	12	19	26	2	9	16	23	30	7	14	21	28				
CHERRY CREEK - JOPLIN DET. Reach: RB1 - Pond 4 Debris Mowing (Perimeter)	SEMSWA/CENT/ECCV	5 4																																																								
CHERRY CREEK - QUINCY TRIB. Reach: Park Perimeter Rd. to Trailer Park Debris	AURORA	2																																																								
CHERRY CREEK - REACH 5 Reach: 200 feet upstream of Drop 14 to north end of Eco Park Debris	ARAP/SEMSWA	3																																																								
CHERRY CREEK - RING ROAD POND Reach: Pond Outlet to Pond Inlet Debris	FOXFIELD	6																																																								
CHERRY CREEK - SHOP CREEK TRIB. Reach: Park Perimeter Rd. to Pond Inlet at Parker Rd. Debris	AURORA	3																																																								
CHERRY CREEK - VALLEY CLUB ACRES TRIB. Reach: Confl. w/Cherry Cr. to Caley Ave. Debris	SEMSWA/ARAP	4																																																								
COTTONWOOD CREEK - CHERRY CREEK VISTA DET. Reach: Peoria St. South of Orchard Rd. Debris Mowing	GW VILL	4 3																																																								
COTTONWOOD CREEK - CHERRY VISTA TRIB. Reach: Cherry Cr. Dr. to Orchard Rd. Debris Mowing	SEMSWA/ARAP	4 2																																																								
EAST TOLL GATE CREEK - EAST TOLL GATE TRIB. Reach: Alameda Ave. to Sedalia Cir (ext) Debris	AURORA	5																																																								
EAST TOLL GATE CREEK - SIDE CREEK TRIB. Reach: Mississippi Ave. to Dunkirk St. Debris	AURORA	3																																																								

Week starting on Monday of:

DRAINAGEWAY NAME/REACH	LOCAL GOV	FREQ	JANUARY 6 13 20 27	FEBRUARY 3 10 17 24	MARCH 2 9 16 23 30	APRIL 6 13 20 27	MAY 4 11 18 25	JUNE 1 8 15 22 29	JULY 6 13 20 27	AUGUST 3 10 17 24 31	SEPTEMBER 7 14 21 28	OCTOBER 5 12 19 26	NOVEMBER 2 9 16 23 30	DECEMBER 7 14 21 28
EAST TOLL GATE CREEK - STORMWATER POND Reach: u/s of Hampden Ave Debris	AURORA	8				D	D	D	D	D	D	D		
FIRST CREEK - ADONEA Reach: 1st Ave. to 6th Ave. Debris	AURORA	3					D		D			D		
GOLDSMITH GULCH (Fair Avenue) Reach: East Caley Avenue to East Fair Avenue Debris	GW VILL	4					D		D	D		D		
GOLDSMITH GULCH (Orchard Rd.) Reach: E. Berry Ave. to Orchard Rd. & W. Trib Debris	GW VILL	5					D		D	D	D	D		
HAPPY CANYON CREEK (Jordan Rd.) Reach: Confl. w/Cherry Cr. to Jordan Rd. Debris Mowing	SEMSWA/ARAP/ACWWA	3				D		D	D					
MEADOWWOOD DRAINAGEWAY Reach: Confl. w/West Toll Gate Cr. to Quincy Ave. Debris	AURORA	5				D	D			D		D	D	
NO NAME CREEK - BELLEVIEW DETENTION Reach: Belleview Detention Debris Mowing (Perimeter)	SEMSWA/ARAP/ECCV	8 3				D	D M	D	D M	D M	D	D	D	
NO NAME CREEK - TALL GRASS DETENTION Reach: Tall Grass Detention Debris Mowing (Perimeter)	SEMSWA/ARAP/ECCV	8 3				D	D M	D	D M	D M	D	D	D	
PINEY CREEK - CALEY RD. Reach: Property line to drop structure u/s Caley Debris	SEMSWA/ARAP/ECCV	4					D		D		D	D		
PINEY CREEK - DIRECT FLOW AREA Reach: RB2 - Pond 2 Debris Mowing (Perimeter)	SEMSWA/ARAP/ECCV	4 4					D M		D M	D M	D M			

Week starting on Monday of:

DRAINAGEWAY NAME/REACH	LOCAL GOV	FREQ	JANUARY				FEBRUARY				MARCH				APRIL				MAY				JUNE				JULY				AUGUST				SEPTEMBER				OCTOBER				NOVEMBER				DECEMBER							
			6	13	20	27	3	10	17	24	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	6	13	20	27	3	10	17	24	31	7	14	21	28	5	12	19	26	2	9	16	23	30	7	14	21	28
PINEY CREEK - LIVERPOOL Reach: Liverpool to Caley Dr. Debris	SEMSWA/ARAP/ECCV	4																																																				
PINEY CREEK - RANCHES Reach: End of Caley Dr. to Dunkirk Ct. (Extended) Debris	SEMSWA/ARAP/ECCV	3																																																				
PINEY CREEK - REC CENTER TRIB. Reach: RB5 - Reservoir 1 Debris	SEMSWA/ARAP/ECCV	5																																																				
PINEY CREEK - SMOKY HILL WEST TRIB. Reach: RB3- Pond 2 Debris Mowing	SEMSWA/CENT/ECCV	5 5																																																				
PINEY CREEK - SMOKY HILL MIDDLE TRIB. Reach: Middle Trib. RB3 - Pond 3 Debris Mowing	SEMSWA/CENT/ECCV	5 5																																																				
PINEY CREEK - SMOKY HILL MIDDLE TRIB. LEFT Reach: Middle Trib. Left RB4 - Pond 1 Debris Mowing	SEMSWA/CENT/ECCV	5 5																																																				
PINEY CREEK - SMOKY HILL EAST TRIB. Reach: East Trib. RB4 - Pond 2 Debris Mowing	SEMSWA/CENT/ECCV	5 5																																																				
PINEY CREEK - TOWER RD.. Reach: Buckley Road to confl. w/ Rec Center Trib Debris	SEMSWA/CENT/ECCV	5																																																				
PINEY CREEK - TUSCANY TRIB. Reach: Confl. w/Piney Cr. to Pipe Outlet Debris	SEMSWA/CENT	3																																																				

Week starting on Monday of:

DRAINAGEWAY NAME/REACH	LOCAL GOV	FREQ	JANUARY 6 13 20 27	FEBRUARY 3 10 17 24	MARCH 2 9 16 23 30	APRIL 6 13 20 27	MAY 4 11 18 25	JUNE 1 8 15 22 29	JULY 6 13 20 27	AUGUST 3 10 17 24 31	SEPTEMBER 7 14 21 28	OCTOBER 5 12 19 26	NOVEMBER 2 9 16 23 30	DECEMBER 7 14 21 28
WINDMILL CREEK (Jordan Rd.) Reach: Caley Ave. to Jordan Rd. Debris	SEMSWA/AURORA	2						D			D			
WINDMILL CREEK (Fremont Ave.) Reach: Briarwood Ave to Blackhawk St. Debris	SEMSWA/ARAP/ACWWA	3						D		D	D			
WINDMILL CREEK - DETENTION W-7 Reach: Detention W-7 Debris	SEMSWA/ARAP/ACWWA	3						D		D	D			
WINDMILL CREEK - DETENTION W-8 Reach: Detention W-8 Debris	SEMSWA/ARAP/ACWWA	3						D		D	D			
WINDMILL CREEK - DETENTION W-9 Reach: Detention W-9 Debris	SEMSWA/ARAP/ACWWA	3						D		D	D			