

SECTION 01320
ARAPAHOE COUNTY SCHEDULE 1 STREAM MANAGEMENT SCHEDULE

CONTACTOR: VALLES CONSTRUCTION
STREAM MANAGEMENT AGREEMENT NO. 22-03.02

Week starting on Monday of:

DRAINAGEWAY NAME/REACH	LOCAL GOV	FREQ	Week starting on Monday of:																						
			JANUARY '23 2 9 16 23 30	FEBRUARY 6 13 20 27	MARCH 6 13 20 27	APRIL '22 4 11 18 25	MAY 2 9 16 23 30	JUNE 6 13 20 27	JULY 4 11 18 25	AUGUST 1 8 15 22 29	SEPTEMBER 5 12 19 26	OCTOBER 3 10 17 24 31	NOVEMBER 7 14 21 28	DECEMBER 5 12 19 26											
CHERRY CREEK (University Boulevard) - GLENDALE Reach: Colorado Blvd. to Exposition Ave. Debris	GLENDALE	6																							
CHERRY CREEK (University Blvd.) Reach: Drop #18 to Yosemite St. (ext.) Debris	ARAP	6																							
CHERRY CREEK - BASIN 6 TRIB. Reach: Confl. w/Cherry Cr. to Outfall Headwall Debris	ARAP	6																							
CHERRY CREEK - CHENANGO TRIB. Reach: State Prk. Boundary to E. Parker Rd. Debris Mowing	ARAP	3 3																							
CHERRY CREEK - CHERRY CREEK SPILLWAY Reach: Confl. w/West Toll Gate Cr to Iliff Ave. Debris	AURORA	4																							
CHERRY CREEK - DOVE CREEK TRIB. Reach: Confl. w/Cherry Cr. to Jordan Rd. and Pond D3 Debris Mowing	ARAP/CENT/ACWWA	3 3																							
CHERRY CREEK - DROP 14 Reach: N. end of Eco Park at concrete measuring flume to 200' d/s of Drop 14 at Storm Soccer Complex Debris	ARAP/SEMSWA	4																							
CHERRY CREEK - ECO PARK Reach: Ped. Crossing u/s of Broncos Pkwy to N. end of Eco Park at end of boulder @ concrete measuring fluume Debris	ARAP/SEMSWA	5																							

Week starting on Monday of:

DRAINAGEWAY NAME/REACH	LOCAL GOV	FREQ	Week starting on Monday of:															
			JANUARY '23 2 9 16 23 30	FEBRUARY 6 13 20 27	MARCH 6 13 20 27	APRIL '22 4 11 18 25	MAY 2 9 16 23 30	JUNE 6 13 20 27	JULY 4 11 18 25	AUGUST 1 8 15 22 29	SEPTEMBER 5 12 19 26	OCTOBER 3 10 17 24 31	NOVEMBER 7 14 21 28	DECEMBER 5 12 19 26				
CHERRY CREEK - JOPLIN DET. Reach: RB1 - Pond 4 Debris Mowing (Perimeter)	SEMSWA/CENT/ECCV	5 4																
CHERRY CREEK - QUINCY TRIB. Reach: Park Perimeter Rd. to Trailer Park Debris	AURORA	2																
CHERRY CREEK - REACH 5 Reach: 200 feet upstream of Drop 14 to north end of Eco Park Debris	ARAP/SEMSWA	3																
CHERRY CREEK - RING ROAD POND Reach: Pond Outlet to Pond Inlet Debris	FOXFIELD	6																
CHERRY CREEK - SHOP CREEK TRIB. Reach: Park Perimeter Rd. to Pond Inlet at Parker Rd. Debris	AURORA	3																
CHERRY CREEK - VALLEY CLUB ACRES TRIB. Reach: Confl. w/Cherry Cr. to Caley Ave. Debris	SEMSWA/ARAP	4																
COTTONWOOD CREEK - CHERRY CREEK VISTA DET. Reach: Peoria St. South of Orchard Rd. Debris Mowing	GW VILL	4 3																
EAST TOLL GATE CREEK - EAST TOLL GATE TRIB. Reach: Alameda Ave. to Sedalia Cir (ext) Debris	AURORA	5																
EAST TOLL GATE CREEK - SIDE CREEK TRIB. Reach: Mississippi Ave. to Dunkirk St. Debris	AURORA	3																

Week starting on Monday of:

DRAINAGEWAY NAME/REACH	LOCAL GOV	FREQ	JANUARY '23		FEBRUARY		MARCH		APRIL '22		MAY		JUNE		JULY		AUGUST		SEPTEMBER		OCTOBER		NOVEMBER		DECEMBER																										
			2	9	16	23	30	6	13	20	27	6	13	20	27	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	5
WESTERLY CREEK - UTAH PARK Reach: Mexico Ave. to Jewell Ave. Debris	AURORA	7								D		D		D		D		D		D																															
WINDMILL CREEK (Jordan Rd.) Reach: Caley Ave. to Jordan Rd. Debris	SEMSWA/AURORA	2																		D																															
WINDMILL CREEK (Fremont Ave.) Reach: Briarwood Ave to Blackhawk St. Debris	SEMSWA/ARAP/ACWWA	3																			D																														
WINDMILL CREEK - DETENTION W-7 Reach: Detention W-7 Debris	SEMSWA/ARAP/ACWWA	3																			D																														
WINDMILL CREEK - DETENTION W-8 Reach: Detention W-8 Debris	SEMSWA/ARAP/ACWWA	3																				D																													
WINDMILL CREEK - DETENTION W-9 Reach: Detention W-9 Debris	SEMSWA/ARAP/ACWWA	3																					D																												