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SECTION 01 32 00 
 

CONSTRUCTION PROGRESS DOCUMENTATION 

 PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. This section covers the requirements for establishing and updating construction 
schedule(s) for the PROJECT. 

1.02 SUBMITTALS 

A. CONTRACTOR shall prepare a detailed construction schedule in a graphic format 
suitable for displaying scheduled, and submit four (4) copies of each schedule to 
ENGINEER at the Preconstruction Conference for review and comment. 
ENGINEER will return one copy to CONTRACTOR with revisions suggested or 
necessary for coordination of the WORK. 

1.03 FORMAT 

A. The construction schedule shall show the complete WORK sequence by activity and 
location; the dates for the beginning and completion of major task items; and the 
projected percentage of completion for each item as of the first day of the month. At 
a minimum, the following items shall be shown separately: 

1. Show project-specific items including, but not limited to: 

a. Mobilization. 

b. Clearing and Grubbing. 

c. Topsoil Removal, Stockpiling, and Replacement. 

d. Major Grading by Station. 

e. Drop Structure and Stilling Basin. 

f. Grouted Boulders. 

g. Storm Sewer Work. 

h. Utility Work (by CONTRACTOR and others). 

i. Curb and Gutter, Sidewalk. 

j. Asphalt Pavement. 

k. Landscape and Irrigation. 

B. CONTRACTOR may be required to include a critical path schedule for SHOP 
DRAWINGS, tests, and other submittal requirements for equipment and materials 
and show the delivery status of critical and major items of equipment and materials. 
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1.04 UPDATES 

A. Construction Schedule Revisions: 

1. CONTRACTOR shall submit a revised construction schedule when changes 
occur, when requested by OWNER or ENGINEER, and with each application 
for partial payment. The revised construction schedule shall show changes that 
occurred since the previous submission, including the actual progress of each 
item to date, and revised projections of progress and completion. 

2. CONTRACTOR shall provide a narrative report, as needed or as requested by 
OWNER or ENGINEER, to define anticipated problems and their effects on the 
schedule, recommended corrective actions, and the effect of changes on 
schedules of others. 

B. ENGINEER’s Responsibility: 

1. ENGINEER’s review is only for the purpose of checking conformity with the 
CONTRACT DOCUMENTS. 

2. ENGINEER’s review does not relieve CONTRACTOR from any responsibility 
to determine the means, methods, techniques, sequences and procedures of 
construction as provided in the CONTRACT DOCUMENTS. 

 PART 2 PRODUCTS (NOT APPLICABLE) 

 PART 3 EXECUTION (NOT APPLICABLE) 

END OF SECTION 
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